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The Village of South Nyack is The Gateway to Rockland County
Let’s Make it Special!
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New NY Bridge Waterfront Revitalization Projects RFA 2015 RFA #15-DOSTA-5

NEW NY BRIDGE
WATERFRONT REVITALIZATION PROJECTS 2015

PART A - APPLICATION INFORMATION
1. APPLICANT MUNICIPALITY:

Town/Village of: South Nyack

2. APPLICANT MAILING ADDRESS:

(no. & street) 282 South Broadway
(city)  South Nyack NY (zip) 10960
3. FEDERAL TAX IDENTIFICATION No. 13 6007330
4. CONTACT PERSON: Bonnie Christian TITLE: Mayor
5. PHONE: ( 845 ) 358-0287 FAX: ( )
6. CONTACT MAILING ADDRESS (if different from applicant)
(no. & street)
(city) NY (zip)
| PART B - GENERAL PROJECT INFORMATION
1. PROJECT NAME: South Nyack Waterfront Revitalization Project
2. PROJECT LOCATION: COUNTY: Rockland Map Attached @
NEW YORK STATE SENATE DISTRICT: SD 38
NEW YORK STATE ASSEMBLY DISTRICT: AD 97
PART C - PROJECT TIMING AND COST
1. Proposed Start Date: April 2016 2. Expected Completion Date: November 2016
3. Total Project Costs: $ 208,731 4, State Assistance Requested: $ 298,731

5. Local Share (if applicable): $




New NY Bridge Waterfront Revitalization Projects RFA 2015 RFA #15-DOSTA-5

PART D - BRIEFLY DESCRIBE THE PROPOSED PROJECT

In one paragraph, describe the specific work proposed for funding, its purpose and location, the need for the project and its
relationship with completed local plan or other revitalization strategy, and what will result if the project is undertaken.

This South Nyack proposal seeks needed improvement of its immensely popular recreational open spaces.
The project is on Village-owned property and should complete within one year. Resultant benefits will
enhance quality of life for all residents and visitors alike and will position the Village to better prepare its
parks and trails for increased visitorship from the New NY Bridge Shared Use Path (SUP) in the south
attracting a NYSTA-estimated peak use of 473 people per hour and from the multi-unit Pavion development
to the north. The proposed actions will improve pedestrian safety and promote alternative modes of
transportation by enhancing the Esposito Greenway Trail that runs the length of the Village along the bed
of the old Erie railroad and provides links between public transport, residential and commercial centers and
recreational facilities. It will promote physical activity, personal health, wellness and enjoyment, enhance
property values, encourage social interaction and community-building, provide habitat for plants and
animals, and support residents’ quality of life in this Critical Environmental Area. The proposed project is
fully aligned with the South Nyack Comprehensive Plan and meets goals of the State DOT Smart Growth
Plan, the Mid-Hudson Economic Development and Strategic Plan, Rockland County’s Comprehensive
Plan, and the Orangetown Comprehensive Plan. The project includes the following three components.

(a) Construction and installation: A shade structure for the Franklin Street Park Children’s Playground.
Welcome signage at three Village entrance gateways — near Village Hall, near the SUP terminus, and at
Franklin Street Park. Installation along the Esposito Greenway Trail and in Franklin Street Park of benches,
outdoor fitness equipment, distance markers, recycle bins, and native tree/bush plantings. Renovation of
the tennis court — the only public tennis court in any Orangetown riverfront village. Trail resurfacing to repair
erosion damage. Surface grading and landscaping at Elizabeth Place Park. (b) Two professional
consultancy studies: First, an evaluation study to expand public waterfront access, including a possible
kayak launch, at the Village-owned Towt parcel (currently a pumping station and derelict buildings), and
expansion of connective Greenway trails. Second, a study of sustainable stormwater management for a
southern section of the Esposito Trail that is susceptible to erosion and run-off. (c) A small design
component to layout Welcome signage and design a Village logo. See inserted maps and graphics for the
proposed locations of these project components. Upon completion, the project would enhance, improve,
and better integrate Village open space recreational resources. This South Nyack waterfront revitalization
proposal includes ideas submitted by Village residents and was written by a small grant-writing committee
comprising three Village residents and one trustee.

| PART E - MUNICIPAL RESOLUTION AND CERTIFICATION

Er\/lunicipal resolution is attached. |:|Municipal resolution will be submitted.

I hereby affirm under penalty of perjury that information provided on this form and attached statements and exhibits is true to the best
of my knowledge and belief. False statements made herein are punishable as a Class A misdemeanor pursuant to Section 210.45 of the
Penal law.

(Name) Bonnie Christian (Title) Mayor of (Municipality) South Nyack

igitally signed by Bon

(Date) 2015-12-10 (Signature) Bonnie Christian




South Nyack Waterfront Revitalization Proposal

Creating the Gateway into Historic Rockland County!

A

THE NEW NY BRIDGE
The Shared Use Path

To Historic South Nyack!

EsPosiTo GREEN7AY TRAIL

o QU

GESNER AVE PARK AND TOWT PARCEL
WATERPRONT ACCESS

Improvements, repairs and enhancements along the South Nyack Esposito Greenway Trail
and in South Nyack’s widely used public parks will promote physical activity, personal health,
wellness and enjoyment, enhance property values, and encourage social interaction and community-building!



Village of South Nyack Waterfront Revitalization
Proposal Projects at a Glance

Franklin
Street Park

Esposito
Greenway
Trail

Elizabeth
Place
Dog Park

Gesner Ave
and Towt
Waterfront
Parcels

e Shade Awning for Children’s Playground

e Tennis Court Renovation

* Native Species Ornamental Trees and Landscaping
e Welcome Sign, Benches, and 2 Recycle Bins

Welcome Educational Signage at Village Gateways
Native Species Landscaping

Outdoor Fitness Equipment

Benches, Distance Markers, Recycle Bins

Gravel for Trail Surface Renewal and Erosion Prevention

Professional Engineering Study of Storm Water Mitigation
and Management

e Remove Black Top
* Grade and Resurface
» Native Species Landscaping

¢ Professional Consultancy Study for improved Village
waterfront access including a possible platform or dock
for launching kayaks

e Extension of Greenway Connector Trails
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South Nyack:
Location of
Parks and Trails

Parks:

Franklin Street
* Elizabeth Place
* Gesner Ave

* Towt parcel

Greenway Trails:

* Esposito

* Clinton/Gesner Ave
side spur

B Park

- Greenway
Trail
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South Nyack:
Location of
Proposed open space

improvements

Franklin Street park

*  Children’s Playground
shade device

* Tennis court renovation

* Benches, Landscaping

* Recycle bins

Esposito Trail
e Qutdoor fitness stations

Benches, Landscaping
* Gravel repair, Recycle bin

Gesner Ave Park
* Recycle bin

Elizabeth Place Dog Park

* Landscaping, Black top
removal

B Park

- Greenway
Trail
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South Nyack:

Location of proposed
Welcome signage at
trail and park Village
gateways for cyclists,
pedestrians, joggers.

1) Northern end of
Esposito trail at
Franklin Street Park

2) Junction of Esposito
Trail, Clinton Ave,
Thruway overpass, and
near SUP termination

3) Village Hall, Esposito
Trail, near SUP termination

B Park

- Greenway
Trail

Terms  Privacy
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South Nyack:
Location of
Complementary
Projects affecting
the Village

Pavion complex, Nyack
135-unit multi-storey
housing development with
ground floor retail space

New NY Bridge
Shared-Use Path (SUP)
Linking Rockland and
Westchester Counties
with NYSTA-estimated

473 people per hour

peak usage.

B Park

- Greenway
Trail



The South Nyack Proposal Meets the Following Identified Evaluation Criteria:
|Z[1. Regional Economic Development Council — Priority Project (maximum of 10 points) (See page 29)

|Z[2. Vision (maximum of 4 points) (See page 3)
Describes a project that will advance and/or implement a vision for capitalizing on community assets

|Z[3. Process (maximum of 10 points) (See pages 3, 14, 15, 27, 31)

Public Engagement (maximum of 5 points)

e Demonstrates an effective approach and process that will be followed

e Demonstrates that the public and stakeholders will be engaged in project planning and implementation

Local Commitment and Previous Performance (maximum of 5 points)

e Demonstrates a committed local leadership and provides an ongoing educational component for local
officials and/or community residents

e Demonstrates strong support for addressing regional land use, community development, and resource
and/or environmental opportunities

¢ Demonstrated high quality performance under previous contracts with the Department and completed
work within three years

|Zl4. Strategies (maximum of 32 points) (See pages 3, 14, 15, 26, 27, 28, 29)

Regional Significance (maximum of 8 points)

e Improves or protects natural, cultural or economic resources of regional significance

e Ensures an appropriate balance between development, open space and natural resource protection

e Redevelops and/or revitalizes a regional center

e Provides facility of greater than local importance

e Advances the completion or implementation of a plan or strategy that addresses critical issues and
opportunities of regional significance

Local Significance (maximum of 4 points)

e Creates or implements a plan for community resiliency

e Protects, preserves, enhances or restores archeological, historic and/or cultural resources

¢ Implements public amenity that is an identified priority for a community

e Addresses environmental justice issues

e Advances the completion or implementation of a plan or strategy that addresses critical issues and
opportunities of local significance

Public Value (maximum of 4 points)

e Promotes or implements strategies that include integration of all income, ethnic and age groups

e Ensures predictability in land use regulations and procedures

¢ Incorporates and advances pedestrian, bicycle and paddling trails that connect people to parks, nature
and public spaces; community landscaping using native species; and accessible neighborhood parks

e Advances the completion of a plan or strategy that enhances the quality and availability of public
resources within a community or region

Community Livability (maximum of 4 points)

e Improves or expands visual/physical access to public resources, provides new/enhanced public spaces,
or enhances community character/visual environment

¢ Improves or expands water-dependent recreation opportunities

Sustainability (maximum of 4 points)

e Promotes a mix of land uses

¢ Incorporates and advances green infrastructure, groundwater infiltration

e Provides a framework that encourages redevelopment of communities in sustainable locations

11



Economic Value (maximum of 4 points)

Generates economic activity

Advances the completion of a plan or strategy that enhances economic vitality in a community or region
Provides for downtown/hamlet revitalization

Supports tourism development

Natural Resource Value (maximum of 4 points)

Promotes conservation and protection of ecosystem integrity

Protects, enhances a scenic area of statewide significance

Protects groundwater or surface water quality and hydrology

Advances the completion of a plan or strategy that protects, restores, or enhances natural resources

|Z[5. Implementation (maximum of 12 points) (See page 14, 15)
Scope of Work (maximum of 4 points)

Proposal clearly defines what is to be done, where and how it will be done, who will do it, and when it
will be completed

Project deliverables are clearly defined and consistent with program objectives

Is an integral part of a set of actions that comprehensively addresses an issue or opportunity
Application clearly represents/articulates a single phase or distinguishes between phases

Time Frame (maximum of 4 points)

Project will be completed within a maximum of three years.
Project presents a clear and realistic schedule and time line. Application demonstrates that the project is
ready to move forward quickly

Project Readiness (maximum of 4 points)

Demonstrates that an effective organizational structure exists to advance and complete the project.
Demonstrates work needed to advance the proposed project phase has been completed

|Z[6. Leveraging (maximum of 12 points) (See pages 26, 27, 28, 29)
Resources (maximum of 4 points)

Complements related activities and projects
Makes efficient use of/protects public investment in resources and infrastructure

Advancing Plans (maximum of 4 points)

Advances an approved or substantially completed local Comprehensive Plan

Development of Partnerships (maximum of 4 points)

Creates or advances regional, intermunicipal, intergovernmental partnerships

|Z[7. Evaluation of Budget and Cost (maximum of 20 points) (See pages 32-35)

Application describes and documents how the budget and cost were determined. Identifies the
person(s) responsible for compiling the budget including relevant experience and background of all
parties and the method/approach used to arrive at estimates. (maximum of 5 points)

Costs meet eligibility requirements of the program. (maximum of 5 points)

Costs clearly relate to and support activities in the proposed work plan. Budget narrative demonstrates
logical justification for all expenses proposed. (maximum of 5 points)

Budget includes adequate detail for all project components involved, is cost-effective, presents
necessary and realistic costs, and does not contain extraneous or ineligible expenses. Budget is accurate
and thorough. Budget narrative includes an explanation for the estimate of each budget line and clearly
supports the applicant's need for financial resources requested to achieve project outcome. Budget
narrative describes how the grant recipient will monitor expenditures during the life of the project to
ensure that the project stays on schedule and within budget. (maximum of 5 points)

12
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New NY Bridge Waterfront Revitalization Projects RFA 2015 RFA #15-DOSTA-5

PART F. WORK PROGRAM
Describe the proposed project, including how it will be undertaken, the objectives to be achieved, problem(s) to be addressed, and
anticipated environmental or community benefits. Describe, as appropriate, what will be constructed, the management practices or
technology to be employed, and land ownership. Attach relevant site plans and design drawings, if available, and include photographs
of existing site conditions.

Identify the project’s component tasks or stages and their costs, and provide an anticipated schedule for their completion.

The proposed project has construction, consultancy, and design components. All parts are to take
place on Village-owned property. Our goal is to implement all of the trail and park improvements within
one year, allowing for the seasonal cycle.

On-site supervision will be done by our DPW Superintendent Jim Johnson. Grant administration and
project oversight will be performed by Trustee Andrew Goodwillie and Deputy Mayor Alain Leinbach
with regular reports made to the Board of Trustees.

Construction components:

1) Installation of a shade canopy above the Children’s Playground in Franklin Street Park. There
currently is no shade in any part of this heavily-used playground. Overhead powerlines along its
eastern boundary and the firehouse location along the southern boundary do not allow for suitable
shade tree plantings. The shade structure support foundations would to be constructed by a
competitive bid contractor. Community benefit: The shade structure will promote personal health by
allowing children and parents to escape the fierce summertime sunshine that otherwise hits the
playground. Additional benches will also increase the playground’s appeal. See inserted photo.

2) Re-build of an existing tennis court. The court is built on the site of a former train station but original
construction of the court inadequately prepared the foundation resulting in a badly-damaged cracked
and subsiding surface, crumbling edges, and broken fence. Temporary black top patches have been
applied to the largest cracked areas. The work will be performed by an outside competitive bid
contractor: Remove existing surface, rectify foundation, resurface, erect new fence. Community benefit
upon re-build: Franklin Street Park provides the only public-access tennis court in all of Orangetown’s
river villages. Its re-build would allow all users to enjoy a reliable, safe surface. It would allow us to
offer the court for use by the US Tennis Association Children’s Tennis Camp program which attracts
children from all income and ethnic backgrounds. See inserted photos.

3) Smaller construction projects include installation of Welcome signs, recycle bins, outdoor fithess
equipment, benches, and landscaping and will be performed by DPW staff. Community benefit:
Promote personal health and wellness; improve alternative transportation routes; strengthen our ability
to welcome and inform visitors to our village including the many additional visitors that we expect to
welcome from the SUP; enhance the beauty of these essential open space parks and trails.



New NY Bridge Waterfront Revitalization Projects RFA 2015 RFA #15-DOSTA-5

PART F. WORK PROGRAM (Continued)

Consultancy Study components:

Study #1: Evaluate expansion of Hudson River waterfront access. A professional consultancy
company will be chosen through a competitive bid process. The study will assess both Gesner Ave
Park and the Village-owned Towt waterfront parcel on ways to increase waterfront access within the
Village. The consultancy study would be performed independently and delivered to the Board of
Trustees. If the study results are to be implemented, funding from a separate grant program would be
sought. Community benefit: Currently, our Hudson River waterfront access is limited. If the study
results are favorable and are then implemented through separate funding, public waterfront access
would be provided at two areas in the Village and would likely include a kayak launch site. The study
will also be required to assess expansion of the Greenway trail along surface roads to join the Towt
waterfront parcel with the other existing Greenway trails and parks within the Village.

Study #2: Stormwater mitigation study of southern section of Esposito Greenway Trail. The Village
Engineer will help select a professional consultancy company chosen through a competitive bid
process. The study will inform the Village on steps to mitigate and sustainably manage stormwater
run-off that currently damages part of the Esposito Trail. The consultancy study would be performed
independently and delivered to the Board of Trustees. If the study results are to be implemented,
funding from a separate grant program would be sought. Finding and understanding solutions to
reduce trail erosion, stabilize the slopes, and manage pollutant run-off will ultimately make the trail
safer for all pedestrians, cyclists, and joggers, will protect homes adjacent to the trail, and will better
sustain the environmental system. See inserted photo.

Design component:

Welcome sign layout and design of Village logo: Content for the Welcome educational/cultural signs
will be generated by enthusiastic Village volunteers. The layout of that content and the design of the
Village logo will be done by a competitive bid graphics design company. The work would be performed
independently by the company, overseen by a trustee, and delivered to the Board of Trustees.
Community benefit: The Welcome signs will greet visitors at Village gateways to provide a sense of
arrival. They will promote a unique South Nyack identity and a welcoming atmosphere and will convey
engaging educational, historical, and cultural information and tips on local attractions. A Village logo
will promote Village identity for use on signs, letterheads, and promotional material.



South Nyack Tennis Court
The only public court in all Orangetown riverfront villages
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South Nyack Franklin Street Park — Children’s Playground
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South Nyack Franklin Street Park — Bandstand area

ion of Summer Concerts in the Park series and many other events.
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South Nyack Esposito Greenway Trail
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South Nyack Esposito Greenway Trail:
At Intersection of South Franklin Street and Clinton Ave and
near the NYSTA-proposed termination of SUP paved path extension.
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South Nyack Esposito Greenway Trail (south section)
Site of proposed professional engineering study
— Existing stormwater sluiceway and drainage grate are inadequate.
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New NY Bridge Waterfront Revitalization Projects RFA 2015 RFA #15-DOSTA-5

| G. COMPLEMENTARY PROJECTS

Describe (if applicable) how the project proposed for funding complements related projects or activities funded or proposed for funding
under any New York State grant programs, federal grant programs, or other sources of funds. (Submission of a chart or other graphic
that shows how the proposed project is part of a larger plan of action is encouraged).

Complementary Project #1

The Shared Use Path (SUP) component of the New NY Bridge project will bring pedestrians, runners,
and cyclists into the Village of South Nyack, and we expect many SUP users to relax in and enjoy the
open space assets offered by our village. The SUP terminus area will link SUP users to South
Nyack's recreational facilities, including the Esposito Greenway Trail that runs north to the Franklin
Street Park. This proposal will enhance public recreational resources, scenic beauty, cultural and
historic education, and the tourism experience for SUP users, as well as for Village residents and
other visitors.

Complementary Project #2
This proposal complements the NYSTA-funded Exit 10 Redevelopment Feasibility Study currently
being undertaken for the Village by VHB consultancy.

Complementary Project #3

This South Nyack proposal complements the large Pavion redevelopment project located in Nyack
right next to the border with South Nyack in which 4 acres of derelict land are to be replaced with
high-density three-storey apartment buildings containing 135 units and more than 9,000 square feet
of retail space including a café. The Pavion development is directly opposite the South Nyack
Franklin Street Park and Esposito Greenway Trail, and, once complete, is expected to significantly
add to the use by Nyack residents and their guests of our Franklin Street Park and Esposito Trail.

Complementary Project #4

Professional engineering assessment of stormwater mitigation and sustainable management for a
southern section of the Esposito Trail will complement on-going efforts by the Village to manage
stormwater run-off.

Complementary Project #5

Through providing funds for Welcome signage at gateways to the Village, this proposal will
complement a small $5,200 award for limited historical and cultural signage recently received from
the Hudson River Greenway Conservancy.

Complementary Project #6
The proposed landscaping ties in with on-going work of the Village Tree Committee.



New NY Bridge Waterfront Revitalization Projects RFA 2015 RFA #15-DOSTA-5

H. LOCAL PLANS

Briefly describe how the proposed project advances an approved or substantially completed local plan, such as a Comprehensive Plan,
Local Waterfront Revitalization Program, Brownfield Opportunity Area Plan or other revitalization strategy.

Regionally, the project meets and exceeds numerous goals in the Mid-Hudson Economic Development
and Strategic Plan, the Rockland County Comprehensive Plan, and the Orangetown Comprehensive
Plan.

Locally, the proposed project would fulfill the following interconnected goals of the South Nyack
Comprehensive Plan (May 2011).

Village of South Nyack character and heritage:

» Enhance the unique identity of the Village of South Nyack
« Strengthen the walkable nature of the Village
» Promote the historic character of the Village

Village of South Nyack public parks and trails:

 Improve existing parks, open spaces and trails that are essential to the character and quality of life in
the Village, to enhance their value both as natural resources and community amenities.

* Augment and improve the coordinated recreation resources to strengthen quality of life in South
Nyack and meet present and future needs of Village residents and visitors.

» Develop Welcome gateways at Village entrances through landscaping, benches, and welcome
signage to create a sense of arrival.

* Provide a better experience for visitors passing through South Nyack’s parks and trails on their way to
Nyack’s commercial center.

» Enhance pedestrian and bicycle amenities to enable South Nyack to better offer safe access for
pedestrians and bicyclists of all ages.

* Enhance the Esposito Greenway Trail that provides an essential community link between Franklin
Street Park at the northern Village boundary and Elizabeth Place Park (and soon the planned New
NY Bridge SUP terminus) near the southern boundary.

 Improve Esposito Trail, Elizabeth Place Park, and Gesner Ave Park facilities, landscaping, signage,
benches.

 Improve and increase public access to the Hudson River.

* Promote development and extension of pedestrian and bicycle trails.

* Tree plantings to support the objectives of the Village Tree Committee.

* Create a Village logo for a unique Village identity and recognition.

Village of South Nyack stormwater management:

» Stormwater mitigation and sustainable management to avoid clogging, slope erosion, and pollutant
run-off.



South Nyack Waterfront Revitalization Proposal

Fulfilling The Village of South Nyack Comprehensive Plan

THE NEW NY BRIDGE
The New Shared Use Pathway

“Leverage construction of the New NY
Bridge and Shared Use Pathway to
maximize future economic
development opportunities.” (p.9)

FRANKLIN STREET PARK &

ELIZABETH PLACE PARK

“Augment and maintain a coordinated system of
recreation and open space resources... which will
enhance the quality of life in South Nyack and
meet the present and future needs of Village
residents.” (P. 30)

e Lo

Sk

To Historic South Nyack!

“Create gateways and a sense of arrival at the
entrances to the Village from 9W, Nyack, and the

Thruway.” (p. 12)

GESNER AVE AND TOWT PARCEL
YATERFRONT ACCESS

“Reconfigure existing Village owned parcels
to provide waterfront access.” (P. 40)

he

ESPOSITO GREENWAY TRAIL |

“Promote the development and extension of
pedestrian trails and bicycle paths connecting
residential areas with recreation and community
facilities, as well as regional trail systems and
destinations.” (P. 37)

“Continue to plant and preserve
trees in accordance with the
needs assessment of the Village
Tree Committee. “ (P. 18)

“Manage and upgrade // / //
stormwater pro\ble.mf‘ reas.”: ,;

(p.26) SN

South Nyack Comprehensive Plan, May 2011



South Nyack Waterfront Revitalization Proposal
Aligning with State, Regional, County and Town Plans

THENEW NY BRIDGE

The New Shared Use Pathway

“The Council recognizes the
transformational potential for the
region following the construction of a
new Tappan Zee Bridge”

- Mid-Hudson Regional Economic
Development and Strategic Plan -P. 7

“To foster ... the
enhancement of beauty
in public spaces”

- NY DOT Smart Growth
Criteria

VZZ((IIN\\

FRANKLIN STREET PARK

GESNER AVE PARK AND TOWT PARCEL

To Historic South Nyack! WATERFRONT ACCESS
“Develop... programs that encourage, educate, and “Build on the unique location of the
foster green development projects as part of Hudson Valley ... and promote waterfront
developing a green Hudson Valley economy.” development... to enhance tourism,
-Mid-Hudson Regional Economic Development and recreation. and trade.”

Strategic Plan - P. 43 -Mid-Hudson Regional Economic
Development and Strategic Plan P. 7
“Promote physical activity, personal (ﬁ///
health, wellness and enjoyment.” - 77 f///f*“ -
Rockland County Comprehensive Plan - “Actions to better manage |/ -
p. 147 stormwater run-off ... through
: infrastructure repairs and
improved landscaping.”
ESPOSITO GREENWAY TRAIL -Rockland County Comprehensive

Plan-P. 118-119

”To provide mobility through
transportation choices including
...reduced automobile
dependency”

- NY DOT Smart Growth Criteria
a3

“Maintain and enhance quality of
life, including preservation of
environmental features and open
space.” - Orangetown
Comprehensive Plan II-2

ELIZABETH PLACE DOG PARK



New NY Bridge Waterfront Revitalization Projects RFA 2015 RFA #15-DOSTA-5

| I. PROJECT PERSONNEL

Identify key personnel and briefly describe their qualifications.

Andrew Goodwillie, Trustee. Grant administration and oversight. More than 5 years experience
managing and coordinating grant-funded projects.

James Johnson, Superintendent of Village of South Nyack Department of Public Works (DPW). More
than 20 years experience of managing and implementing all aspects of DPW responsibilities,
including budgeting, bid procurement, project design and implementation, and staff management.

Alain Leinbach, Deputy Mayor and Liaison with DPW. More than 9 years working closely with DPW
to ensure projects are completed on time and on budget.

Steve Collazuol, P.E., Village Engineer. More than 18 years serving as Village Engineer on all
aspects of engineering projects including project design and scoping, budgeting, bid procurement.

Mariann Biaetti, Village Treasurer and Municipal Fund Accountant. More than 8 years dealing with all
aspects of Village of South Nyack accounts.

J. PERMITS AND APPROVALS

Construction projects should be achievable during the contract period. Indicate permits and approvals needed, status, and the expected
issuance date, if they are not already acquired.

All of the proposed project components are on Village-owned property and require no permits.

The Village of South Nyack Board of Trustees has endorsed and approved this proposal (see
attached Resolution).



New NY Bridge Waterfront Revitalization Projects RFA 2015 RFA #15-DOSTA-5

| K. OPERATION AND MAINTENANCE

Describe the nature of operation and maintenance, and resources to be devoted to each.

Village of South Nyack DPW staff will assume as part of their regular duties the responsibility for
on-going operation and maintenance of the proposed open space enhancements.



New NY Bridge Waterfront Revitalization Projects RFA 2015 RFA #15-DOSTA-5

L. BUDGET SUMMARY

Budget Category State Assistance Local Share Total
(if applicable)

Salaries and Wages 33,320 33,320

Travel

Supplies and Materials 4,140 4,140

Equipment 101,471 101,471

Contractual Services 159,800 159,800
Total | 208,731 298,731

Reasonableness of Cost Certification:

By submission of this application, the Applicant hereby certifies that all components of the requested Total Project Cost are reasonable
and necessary for the conduct of the proposed project and that prudent analysis has been undertaken, as outlined below, to insure that all
costs are consistent with current prevailing costs for such goods and services in the geographic area benefitting from the project.

In the space provided below, describe how you have determined this reasonableness of cost, and demonstrate that the community has
the ability to sustain and complete the project within the parameters of the standard cost reimbursement contract.

The Village of South Nyack currently has access to sufficient capital to complete the proposed project
in its entirety prior to reimbursement.

We also have adequate DPW staff availability to complete the project within the first year.

Cost estimates in this proposal were obtained from the following sources to guide the budgeting.
If the proposal is successful, competitive bid procurement procedures will be followed.

Consultancies:

» Waterfront access study: VHB consultants.

» Stormwater management study: Collazuol Engineering and Surveying Associates LLC
» Landscaping: Dan Sherman Landscapes (local company).

Contractors:

* Tennis court renovation: DeRosa Sports Construction, Inc.

* Children’s Park shade device foundation installation: Pat Corsetti Playground Construction, Inc.
* Elizabeth Place Dog Park grading and resurfacing: CalMart Excavating (local company).

» Welcome signage layout, logo design: M-Squared-Creative LLC (local graphic design company).

Equipment suppliers:
* Outdoor fitness equipment: GameTime-PlayCore Company.
. Children’s rPrark shaderdevice: GameTime-PlayCore Company.

9



New NY Bridge Waterfront Revitalization Projects RFA 2015 RFA #15-DOSTA-5

M. BUDGET DETAIL

1. SALARIES & WAGES, including fringe benefits (List by title and affiliation)

AMOUNT CHARGED
TITLE ANNUAL SALARY TO THIS PROJECT
DPW Staff (team of three men) 196 hours at $170/hour 33,320

SUBTOTAL $ 33,220

2. TRAVEL (Indicate purpose and extent of travel and associated costs, and show how this was calculated, e.g., 35 miles x
$0.10/mile = $3.50).

SUBTOTAL $

3. SUPPLIES/MATERIALS (Describe and indicate cost by type).

Bags of cement (296 bags @ $5/bag), peat moss (66 bags @ $10/bag) for landscape plantings,
tipping fees for blacktop removal (estimated 10 tons at $20/ton = $2,000).

SUBTOTAL $ 4,140

4. EQUIPMENT (Describe and indicate the cost of each item).

Children's Park Shade structure = 39,670
Trees and shrubs = 12,700

Recycle bins (3 x 480) = 1,920

Welcome signs (3) = 8,941

Benches (14 x 600) = 8,400

Distance marker posts (8 x 40) = 320

Outdoor fitness equipment (4 x 7,130) = 28,520
Gravel = 1,000

SUBTOTAL $ 101,471

10
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| M. BUDGET DETAIL (Continued)

5. CONTRACTUAL SERVICES (Describe services to be acquired and cost of each, if more than one type of service will be
secured.).

Tennis court renovation = 98,000

Children's playground shade structure foundation construction and installation = 25,000

Grade and resurface dog park = 10,000

Stormwater engineering study = 2,800

Waterfront access study = 20,000

Welcome sign layout, logo design = 4,000

SUBTOTAL $ 159,800

11



South Nyack Waterfront Revitalisation Project Grant Budget

Location

Franklin Street Park

Esposito Trail

Elizabeth Place Park

Gesner Ave Park

Contractual

Franklin Street Park
Children's Playground
Elizabeth Place Park
Esposito Trail (south)
Gesner/Towt Park
Graphic artist

Sub-totals

Salaries

Supplies and Material
Equipment

Contractrual Services

Total

Item

Children's Park Shade structure
Trees and shrubs

Recycle bins (2)

Welcome sign #1

Benches (8)

Welcome sign #2 and #3

Trees and shrubs

Benches (6)

Distance markers (8)

Outdoor fitness equipment (4)
Recycle bin

Gravel for erosion patches

Trees and shrubs
Blacktop tarmac removal

Recycle bin

Tennis court renovation

Shade structure installation
Grade and resurface dog park
Stormwater engineering study
Waterfront access study
Welcome sign layout, logo design

33320
4140
101,471
159,800

298,731

Equipment Cost

39,670
1,500
960
2,980
4,800

5,961
8,850
3,600

320
28,520
480
1,000

2,350
0

480

Contractor Estimate
98,000
25,000
10,000
2,800
20,000
4,000

Supplies/M DPW Staff DPW cost (hours x

aterial

120

60
100
160

200
120
180

600
30

60
2,000

30

Hours

32

$170/hour)

2040
680
680

2720

1360
8160
2040
1360
6800

340

340

1020
5440

340



	0_01_TOC_vertical_20151210
	Village of South Nyack� Waterfront Revitalization Project� 2015 Grant Application 

	A_B_C_D_01_fillable_form
	D_02_Kerri_Overview_chart_20151210
	D_03_Kerri_ProjectsAtAGlance_vertical_20151210
	D_04_WRPG_maps_20151210
	D_05_Evaluation_Criteria_20151209
	E_01_Resolution
	F_01_fillable_form
	F_02_WRPG_Site_photos_20151210
	G_H_01_fillable_form
	H_02_Kerri_slides_20151210
	I_J_K_01_fillable_form
	L_01_20151210
	M_01_fillable_form
	M_02_WRP_budget_20151209
	Sheet1


	town/village: South Nyack
	no  street: 282 South Broadway
	city: South Nyack
	NY zip: 10960
	tax id: 13 6007330
	contact person: Bonnie Christian
	title: Mayor
	undefined_5: 845
	undefined_6: 358-0287
	undefined_7: 
	undefined_8: 
	no  street_2: 
	city_2: 
	NY zip_2: 
	COUNTY: South Nyack Waterfront Revitalization Project
	SD: Rockland
	sd: 38
	1: April 2016
	2: 298,731
	1_2: November 2016
	2_2: 298,731
	3: 
	ad: 97
	Check Box1: Yes
	PART D BRIEFLY DESCRIBE THE PROPOSED PROJECT: This South Nyack proposal seeks needed improvement of its immensely popular recreational open spaces. The project is on Village-owned property and should complete within one year. Resultant benefits will enhance quality of life for all residents and visitors alike and will position the Village to better prepare its parks and trails for increased visitorship from the New NY Bridge Shared Use Path (SUP) in the south attracting a NYSTA-estimated peak use of 473 people per hour and from the multi-unit Pavion development to the north. The proposed actions will improve pedestrian safety and promote alternative modes of transportation by enhancing the Esposito Greenway Trail that runs the length of the Village along the bed of the old Erie railroad and provides links between public transport, residential and commercial centers and recreational facilities. It will promote physical activity, personal health, wellness and enjoyment, enhance property values, encourage social interaction and community-building, provide habitat for plants and animals, and support residents’ quality of life in this Critical Environmental Area. The proposed project is fully aligned with the South Nyack Comprehensive Plan and meets goals of the State DOT Smart Growth Plan, the Mid-Hudson Economic Development and Strategic Plan, Rockland County’s Comprehensive Plan, and the Orangetown Comprehensive Plan. The project includes the following three components.     (a) Construction and installation: A shade structure for the Franklin Street Park Children’s Playground. Welcome signage at three Village entrance gateways – near Village Hall, near the SUP terminus, and at Franklin Street Park. Installation along the Esposito Greenway Trail and in Franklin Street Park of benches, outdoor fitness equipment, distance markers, recycle bins, and native tree/bush plantings. Renovation of the tennis court – the only public tennis court in any Orangetown riverfront village. Trail resurfacing to repair erosion damage. Surface grading and landscaping at Elizabeth Place Park. (b) Two professional consultancy studies: First, an evaluation study to expand public waterfront access, including a possible kayak launch, at the Village-owned Towt parcel (currently a pumping station and derelict buildings), and expansion of connective Greenway trails. Second, a study of sustainable stormwater management for a southern section of the Esposito Trail that is susceptible to erosion and run-off. (c) A small design component to layout Welcome signage and design a Village logo. See inserted maps and graphics for the proposed locations of these project components. Upon completion, the project would enhance, improve, and better integrate Village open space recreational resources. This South Nyack waterfront revitalization proposal includes ideas submitted by Village residents and was written by a small grant-writing committee comprising three Village residents and one trustee.

	Name: Bonnie Christian
	Title: Mayor
	of Municipality: South Nyack
	Date: 2015-12-10
		2015-12-10T13:46:41-0500
	Bonnie Christian


	Check Box2: Yes
	Check Box3: Off
	PART F  WORK PROGRAM: The proposed project has construction, consultancy, and design components. All parts are to take place on Village-owned property. Our goal is to implement all of the trail and park improvements within one year, allowing for the seasonal cycle. 

On-site supervision will be done by our DPW Superintendent Jim Johnson. Grant administration and project oversight will be performed by Trustee Andrew Goodwillie and Deputy Mayor Alain Leinbach with regular reports made to the Board of Trustees. 

Construction components:

1) Installation of a shade canopy above the Children’s Playground in Franklin Street Park. There currently is no shade in any part of this heavily-used playground. Overhead powerlines along its eastern boundary and the firehouse location along the southern boundary do not allow for suitable shade tree plantings. The shade structure support foundations would to be constructed by a competitive bid contractor. Community benefit: The shade structure will promote personal health by allowing children and parents to escape the fierce summertime sunshine that otherwise hits the playground. Additional benches will also increase the playground’s appeal. See inserted photo.

2) Re-build of an existing tennis court. The court is built on the site of a former train station but original construction of the court inadequately prepared the foundation resulting in a badly-damaged cracked and subsiding surface, crumbling edges, and broken fence. Temporary black top patches have been applied to the largest cracked areas. The work will be performed by an outside competitive bid contractor: Remove existing surface, rectify foundation, resurface, erect new fence. Community benefit upon re-build: Franklin Street Park provides the only public-access tennis court in all of Orangetown’s river villages. Its re-build would allow all users to enjoy a reliable, safe surface. It would allow us to offer the court for use by the US Tennis Association Children’s Tennis Camp program which attracts children from all income and ethnic backgrounds. See inserted photos.

3) Smaller construction projects include installation of Welcome signs, recycle bins, outdoor fitness equipment, benches, and landscaping and will be performed by DPW staff. Community benefit: Promote personal health and wellness; improve alternative transportation routes; strengthen our ability to welcome and inform visitors to our village including the many additional visitors that we expect to welcome from the SUP; enhance the beauty of these essential open space parks and trails.

	PART F  WORK PROGRAM Continued: Consultancy Study components:

Study #1:  Evaluate expansion of Hudson River waterfront access. A professional consultancy company will be chosen through a competitive bid process. The study will assess both Gesner Ave Park and the Village-owned Towt waterfront parcel on ways to increase waterfront access within the Village. The consultancy study would be performed independently and delivered to the Board of Trustees. If the study results are to be implemented, funding from a separate grant program would be sought. Community benefit: Currently, our Hudson River waterfront access is limited. If the study results are favorable and are then implemented through separate funding, public waterfront access would be provided at two areas in the Village and would likely include a kayak launch site. The study will also be required to assess expansion of the Greenway trail along surface roads to join the Towt waterfront parcel with the other existing Greenway trails and parks within the Village.

Study #2: Stormwater mitigation study of southern section of Esposito Greenway Trail. The Village Engineer will help select a professional consultancy company chosen through a competitive bid process. The study will inform the Village on steps to mitigate and sustainably manage stormwater run-off that currently damages part of the Esposito Trail. The consultancy study would be performed independently and delivered to the Board of Trustees. If the study results are to be implemented, funding from a separate grant program would be sought. Finding and understanding solutions to reduce trail erosion, stabilize the slopes, and manage pollutant run-off will ultimately make the trail safer for all pedestrians, cyclists, and joggers, will protect homes adjacent to the trail, and will better sustain the environmental system. See inserted photo.

Design component:

Welcome sign layout and design of Village logo: Content for the Welcome educational/cultural signs will be generated by enthusiastic Village volunteers. The layout of that content and the design of the Village logo will be done by a competitive bid graphics design company. The work would be performed independently by the company, overseen by a trustee, and delivered to the Board of Trustees. Community benefit: The Welcome signs will greet visitors at Village gateways to provide a sense of arrival. They will promote a unique South Nyack identity and a welcoming atmosphere and will convey engaging educational, historical, and cultural information and tips on local attractions. A Village logo will promote Village identity for use on signs, letterheads, and promotional material.

	G  COMPLEMENTARY PROJECTS: Complementary Project #1
The Shared Use Path (SUP) component of the New NY Bridge project will bring pedestrians, runners, and cyclists into the Village of South Nyack, and we expect many SUP users to relax in and enjoy the open space assets offered by our village. The SUP terminus area will link SUP users to South Nyack's recreational facilities, including the Esposito Greenway Trail that runs north to the Franklin Street Park. This proposal will enhance public recreational resources, scenic beauty, cultural and historic education, and the tourism experience for SUP users, as well as for Village residents and other visitors. 

Complementary Project #2
This proposal complements the NYSTA-funded Exit 10 Redevelopment Feasibility Study currently being undertaken for the Village by VHB consultancy.

Complementary Project #3
This South Nyack proposal complements the large Pavion redevelopment project located in Nyack right next to the border with South Nyack in which 4 acres of derelict land are to be replaced with high-density three-storey apartment buildings containing 135 units and more than 9,000 square feet of retail space including a café. The Pavion development is directly opposite the South Nyack Franklin Street Park and Esposito Greenway Trail, and, once complete, is expected to significantly add to the use by Nyack residents and their guests of our Franklin Street Park and Esposito Trail.

Complementary Project #4
Professional engineering assessment of stormwater mitigation and sustainable management for a southern section of the Esposito Trail will complement on-going efforts by the Village to manage stormwater run-off.

Complementary Project #5
Through providing funds for Welcome signage at gateways to the Village, this proposal will complement a small $5,200 award for limited historical and cultural signage recently received from the Hudson River Greenway Conservancy.

Complementary Project #6
The proposed landscaping ties in with on-going work of the Village Tree Committee. 

	H  LOCAL PLANS: Regionally, the project meets and exceeds numerous goals in the Mid-Hudson Economic Development and Strategic Plan, the Rockland County Comprehensive Plan, and the Orangetown Comprehensive Plan. 

Locally, the proposed project would fulfill the following interconnected goals of the South Nyack Comprehensive Plan (May 2011).

Village of South Nyack character and heritage:

• Enhance the unique identity of the Village of South Nyack
• Strengthen the walkable nature of the Village
• Promote the historic character of the Village

Village of South Nyack public parks and trails:

• Improve existing parks, open spaces and trails that are essential to the character and quality of life in 
    the Village, to enhance their value both as natural resources and community amenities.
• Augment and improve the coordinated recreation resources to strengthen quality of life in South 
    Nyack and meet present and future needs of Village residents and visitors.
• Develop Welcome gateways at Village entrances through landscaping, benches, and welcome 
    signage to create a sense of arrival.
• Provide a better experience for visitors passing through South Nyack’s parks and trails on their way to 
    Nyack’s commercial center.
• Enhance pedestrian and bicycle amenities to enable South Nyack to better offer safe access for 
    pedestrians and bicyclists of all ages.
• Enhance the Esposito Greenway Trail that provides an essential community link between Franklin 
    Street Park at the northern Village boundary and Elizabeth Place Park (and soon the planned New 
    NY Bridge SUP terminus) near the southern boundary. 
• Improve Esposito Trail, Elizabeth Place Park, and Gesner Ave Park facilities, landscaping, signage, 
    benches.
• Improve and increase public access to the Hudson River.
• Promote development and extension of pedestrian and bicycle trails. 
• Tree plantings to support the objectives of the Village Tree Committee. 
• Create a Village logo for a unique Village identity and recognition.

Village of South Nyack stormwater management:

• Stormwater mitigation and sustainable management to avoid clogging, slope erosion, and pollutant run-off.

	I  PROJECT PERSONNEL: Andrew Goodwillie, Trustee. Grant administration and oversight. More than 5 years experience managing and coordinating grant-funded projects.

James Johnson, Superintendent of Village of South Nyack Department of Public Works (DPW). More than 20 years experience of managing and implementing all aspects of DPW responsibilities, including budgeting, bid procurement, project design and implementation, and staff management.

Alain Leinbach, Deputy Mayor and Liaison with DPW. More than 9 years working closely with DPW to ensure projects are completed on time and on budget.

Steve Collazuol, P.E., Village Engineer. More than 18 years serving as Village Engineer on all aspects of engineering projects including project design and scoping, budgeting, bid procurement.

Mariann Biaetti, Village Treasurer and Municipal Fund Accountant. More than 8 years dealing with all aspects of Village of South Nyack accounts.

	J  PERMITS AND APPROVALS: All of the proposed project components are on Village-owned property and require no permits. 

The Village of South Nyack Board of Trustees has endorsed and approved this proposal (see attached Resolution).

	K  OPERATION AND MAINTENANCE: Village of South Nyack DPW staff will assume as part of their regular duties the responsibility for on-going operation and maintenance of the proposed open space enhancements. 
	Salaries and Wages: 33,320
	Travel: 
	Supplies and Materials: 4,140
	Equipment: 101,471
	Contractual Services: 159,800
	Other: 298,731
	Salaries and Wages ls: 
	Salaries and Wages tot: 33,320
	Travel ls: 
	Travel tot: 
	Supplies and Materials ls: 
	Supplies and Materials tot: 4,140
	Equipment tot: 101,471
	Contractual Services ls: 
	Contractual Services tot: 159,800
	Other tot: 298,731
	Other ls: 
	Equipment ls: 
	Reasonable of cost: The Village of South Nyack currently has access to sufficient capital to complete the proposed project in its entirety prior to reimbursement. 

We also have adequate DPW staff availability to complete the project within the first year.

Cost estimates in this proposal were obtained from the following sources to guide the budgeting.       If the proposal is successful, competitive bid procurement procedures will be followed.

Consultancies:
• Waterfront access study: VHB consultants.
• Stormwater management study: Collazuol Engineering and Surveying Associates LLC
• Landscaping: Dan Sherman Landscapes (local company).

Contractors:
• Tennis court renovation: DeRosa Sports Construction, Inc.
• Children’s Park shade device foundation installation: Pat Corsetti Playground Construction, Inc.
• Elizabeth Place Dog Park grading and resurfacing: CalMart Excavating (local company).
• Welcome signage layout, logo design: M-Squared-Creative LLC (local graphic design company).

Equipment suppliers:
• Outdoor fitness equipment: GameTime-PlayCore Company.
• Children’s Park shade device: GameTime-PlayCore Company.
• Recycling bins: RecycleAway, Inc.
• Benches: Upbeat Site Furnishings, Inc.
• Welcome signage fabrication: Fossil Graphics Industries (NY State-based).
• Gravel: Tilcon Quarries (local stone quarry).

The other costs (e.g. Greenway Esposito trail distance marker posts, bags of cement, tipping fees) were estimated by our DPW Superintendent based upon recent similar purchases.
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